

**FINAL YEAR PROJECT REPORT
DIPLOMA IN MECHANICAL ENGINEERING
MANUFACTURING
SCHOOL OF ENGINEERING
MARA INSTITUTE OF TECHNOLOGY
SHAH ALAM**

' PROJECT MANAGEMENT '

BY:

**SITI JASMEEN MOHD. HASHIM
HASENA MUSTAFA**

NOV 1993

ABSTRACT

The project that we did was ``PROJECT MANAGEMENT'' with a case study that is WINDSOR PHARMACEUTICAL on applications and techniques. The case study describes how an organization has recently won approval a hair-growth compound and is planing to introduce it before other competitors launch similar products. A project was appointed in the development of a detailed plan for the project. This comprises an activity list, crew sizes and costs.

In the introduction section, the project objectives and area, research are described. The second chapter describes an OVERVIEW TO PROJECT MANAGEMENT which include, the concepts and some terms often mentioned in project management.

PROJECT MANAGEMENT INFORMATION SYSTEM or known as PMIS is a section which describes a little bit about the history of computer in project management, the packages and also on evaluating PMIS.

The fourth chapter examines the practise in case study where 3 packages have been used in this project. They are INCONTROL, MICROSOFT PROJECT and PRIMAVERA.

The last area in the study is FINDINGS where it shows the advantages and limitations in each system used.

Finally, the CONCLUSION of the project where it will conclude the studies and some recommendations, on choosing the right software to use, depends on the project sizes. The capabilities and costs of a software should be given a consideration, before having the software which will be used in managing a certain project.

ACKNOWLEDGEMENT

ABSTRACT

CONTENTS	PAGE
1.0 INTRODUCTION.....	1
2.0 INTRODUCTION TO PROJECT MANAGEMENT.....	5
□ An Overview of Project Management	
2.1 Concepts.....	5
2.2 Definations of Project Management.....	6
2.3 Critical Path method(CPM).....	10
2.4 Node method.....	12
2.5 Arrow Diagram Method.....	14
2.6 Precedence Diagram method.....	16
2.7 Pert Chart.....	18
2.8 Planning.....	19
2.9 Schedulling.....	20
2.10 Resources.....	23
2.11 Cost.....	25
2.12 Milestone.....	26
2.13 Total Float.....	27

3.0	PROJECT MANAGEMENT INFORMATION SYSTEM (PMIS)	
3.1	Introduction.....	28
3.1.1	Project Management System in The 1980's.....	28
3.1.2	The Introduction of Project Management on microcomputer...	30
3.1.3	Introduction to PMIS.....	32
3.2	Definations of PMIS.....	35
3.3	The Role of PMIS.....	36
3.4	The Computer in Project Management.....	39
3.5	The Packages.....	44
3.5.1	Scheduling Packages.....	45
3.5.2	Scheduling and monitoring packages.....	46
3.5.3	Integrated programmes.....	47
3.6	Evaluating PMIS.....	49
3.6.1	Overall Design.....	49
3.6.2	Specific features.....	50
3.6.3	Activity and Project Capacities.....	50
3.6.4	Input features.....	51
3.6.5	Network Notation and Processing.....	52